Number	Action	Progress
1	Investigate mapping project and list of TROs on the website.	Discussed at BFC RoW team meetings. Graham to get a list together of TROs. Derive information from FOIs, recent orders, and ground truthing. Rose to plot linear data on maps.
2	PRoWs would be added to the Definitive Map and would include locations such as the Ambarrow Court path on the route of the Three Castles Path, extending from Sandhurst FP9; Horseshoe Lake bridleway and possibly Mosses path in Binfield.	Done for Ambarrow. Creation Agreement signed by Director. MOD order to follow. Awaiting quote for new finger signs. To do for Horseshoe Lake.
3	Updating accessible route maps would continue when Coronavirus restrictions allowed with possible locations included Shepherd Meadows and Sandhurst.	Colin David and Jenny have walked the route. To discuss at the meeting and decide the next steps. Might involve mapping and publicising the route.
4	New permissive path: Graham to write letter to Thames Water; Chair to ensure follow-up meeting with Thames Water in March).	Meeting held with Thames Water before the last meeting. Awaiting response from TW land agents. To follow up with them if not heard back from soon.
5	Crowthorne FP6 located at Cricketfield Grove. BFC to explore whether enforcement under Highways Act can be used to rectify the accessibility problem.	Highways involved in a technical sense. Not involving them with obstruction of RoW. Diversion to the line of the path is minimal. More of an Equality Act issue. Graham to check with Planning about earlier correspondence with developer.
6	Binfield FP2 had been diverted and fenced.	Following up about the progress made with earlier correspondence with the landowner.

Appendix 1: Summary of progress on the action points from the previous minutes (2.2.2021).