

# RIGHTS OF WAY IMPROVEMENT PLAN

## *Project Plan*



	<b>Task</b>	<b>Timescale</b>
<b>1.</b>	<b>Preparation</b>	
1.1	Establish organisational links, steering groups, inform LCAF etc	<i>March 2004 onwards</i>
1.2	Establish system for monitoring progress	<i>March 2004 onwards</i>
<b>2.</b>	<b>Information Gathering</b>	
2.1	Research and describe needs of different users / potential users <ul style="list-style-type: none"> <li>• <i>Existing research</i></li> <li>• <i>Consultation</i></li> <li>• <i>Assessment</i></li> </ul>	<i>By late Sept 2004</i>
2.2	Research and describe wider interests relating to ROW <ul style="list-style-type: none"> <li>• <i>Existing policies and strategies</i></li> <li>• <i>Consultation</i></li> <li>• <i>Assessment</i></li> </ul>	
2.3	Research and describe current route provision <ul style="list-style-type: none"> <li>• <i>Existing research &amp; surveys</i></li> <li>• <i>Analysis using definitive map, GIS system</i></li> <li>• <i>Consideration of permissive routes &amp; other related networks</i></li> <li>• <i>Consultation</i></li> <li>• <i>Assessment</i></li> </ul>	
2.4	Research and describe local use and demand (& suggestions) <ul style="list-style-type: none"> <li>• <i>Existing research &amp; surveys</i></li> <li>• <i>Consultation</i></li> <li>• <i>Assessment</i></li> </ul>	
<b>3.0</b>	<b>Evaluation</b>	
3.1	Consider adequacy of current network <ul style="list-style-type: none"> <li>• <i>Based on analysis &amp; consultation results</i></li> </ul>	<i>By March 2005</i>
3.2	Consider suggestions & ideas for new provision <ul style="list-style-type: none"> <li>• <i>Especially where inadequacy highlighted</i></li> </ul>	
3.3	Consult on results of evaluation & amend if necessary	
<b>4.0</b>	<b>Plan for action</b>	
4.1	Decide on action based on evaluation outcome <ul style="list-style-type: none"> <li>• <i>Proposed actions</i></li> </ul>	<i>By Sept 2005</i>

4.2	Identify 'quick wins' <ul style="list-style-type: none"> <li>• <i>Estimated costs</i></li> <li>• <i>Key organisations involved</i></li> <li>• <i>Timescale</i></li> </ul>	
4.3	Plan for other actions <ul style="list-style-type: none"> <li>• <i>Estimated costs</i></li> <li>• <i>Key organisations involved</i></li> <li>• <i>Timescale</i></li> </ul>	
<b>5.0</b>	<b>Publication</b>	
5.1	Publicise and publish draft plan	<i>March 2006</i>
5.2	Consult and amend	
5.3	Confirm with LAF and publish final plan	
5.4	Integrate with other planning / delivery documents <ul style="list-style-type: none"> <li>• <i>E.g. Local Transport Plan review</i></li> </ul>	
<b>6.0</b>	<b>Implementation, monitoring &amp; review</b> <ul style="list-style-type: none"> <li>• <i>E.g. annual ROW report</i></li> <li>• <i>E.g. Local Access Forum</i></li> </ul>	<i>March 2006 onwards</i>